COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2021

ESTI MATE SUMVARY 16:38: 18
CONTI D C20518 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20518- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.0 DAYS TI ME ALLOW 120 WORK DAYS
SH 59 SEI BERT TO COPE PERCENT TIME: 126.67 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. STAO59A- 036
SH 59 SEI BERT TO COPE
NAMVE OF ROAD:
PROQJECT COUNTI ES: KI T CARSON WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 01/ 30/ 2021 DATE TI ME STARTED 05/13/2020
220 EDWARDS AVENUE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 13/2020
DATE AWARDED 02/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 13/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 13,490, 062. 65 PARTI Cl PATI NG $ 58, 000. 00 $ 0.00
AWARD PROJECT AM: $ 12,072,994. 45 NON- PARTI Cl PATI NG 13, 406, 362. 67 147, 738. 07
PERCENT COMPLETE: 99. 81% TOTAL EARNI NGS 13, 464, 362. 67 147, 738. 07
FUNDS AVAI LABLE: $ 25,699. 98 STOCKPI LED MATERI ALS 0.23 0.00
GROSS EARNI NGS 13, 464, 362. 90 147, 738. 07
TOTAL CLAI MS: $ 0.00 RETAI NAGE -181, 094. 92 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 13, 283, 267. 98 147, 738. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 13, 283, 267. 98 147, 738. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147, 738. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0009 16: 38: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 341. 000 341. 000
EACH 0. 000 0. 00
5. 00000 341. 000 1, 705. 00
0010 202-00220 Renoval of Asphalt Mat 7,828. 000 7,828.000
SY 0. 000 0. 00
35. 00000 7,828.000 273, 980. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 9, 066. 000 9, 065. 600
Sy 0. 400 2.10
5. 25000 9, 066. 000 47,596. 50
0020 202-00810 *Renoval of Gound Sign 21.000 21.000
EACH 0. 000 0. 00
102. 00000 21. 000 2,142.00
0025 202-01130 *Renpval of Guardrail Type 3 675. 000 675. 000
LF 0. 000 0. 00
8. 00000 675. 000 5, 400. 00
0030 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
354. 00000 4.000 1,416.00
0035 203-00050  *Unsuitable Material 128. 000 128. 000
cY 0. 000 0. 00
15. 50000 128. 000 1, 984. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 10, 555. 000 10, 555. 000
cY 0. 000 0. 00
48. 00000 10, 555. 000 506, 640. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 485. 000 484. 600
LF 0. 400 2.00
5. 00000 485. 000 2,425.00
0050 208-00035 *Aggregate Bag Del eted: 105-12 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000

Del et ed: 105-12
EACH 0. 000 0.00

2, 050. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00075 *Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,800. 00000 1. 000 2,800.00
0065 208-00103 Renoval and Disposal of Sedinent (Labor) Del eted: 0. 000 0. 000
105-12
HOUR 0. 000 0. 00
46. 00000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
85. 00000 3. 000 255. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
127. 00000 6. 000 762.00
0080 208-00107 Renoval of Trash Del eted: 105-12 0. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0085 210-00011 *Reset Mailbox Structure (Type 1) 10. 000 0. 000
EACH 10. 000 3, 060. 00
306. 00000 10. 000 3, 060. 00
0090 210-00012 *Reset Mailbox Structure (Type 2) 2.000 0. 000
EACH 2.000 762. 00
381. 00000 2.000 762. 00
0095 210-00090 *Reset Delineator Deleted: 105-12 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0100 212-00006  *Seeding (Native) 2.100 2.100
ACRE 0. 000 0. 00
1, 200. 00000 2.100 2,520.00
0105 212-00032 *Soi | Condi tioning 2.100 2.100
ACRE 0. 000 0. 00
3, 000. 00000 2.100 6, 300. 00
0110 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000

Cl ass Del eted: CO #012/ MCR #05
5% 0. 000 0.00

3. 55000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06007  *Aggregate Base Course (Cl ass 6) 154. 100 154. 100
cY -0.100 -13.40
134. 00000 154. 000 20, 636. 00
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,299.970 2,299.970
TON 0. 000 0. 00
176. 00000 2,299. 970 404,794.72
0125 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 89, 812. 360 89, 812. 360
TON 0. 000 0. 00
98. 25000 89, 812. 360 8, 824, 064. 37
0125 MATERI AL ALLOWANCE 5/ 8" Aggregate 0. 000
TON 0. 000 0. 00
11. 36104 0. 000 0.00
0125 MATERI AL ALLOWANCE Crusher Fi nes 0. 000
TON 0. 000 0. 00
5. 64984 0. 000 0. 00
0125 MATERI AL ALLOMANCE Washed Sand 0. 000
TON 0. 000 0. 00
3.37480 0. 000 0.00
0125 MATERI AL ALLOWANCE Natural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0125 MATERI AL ALLOMANCE 3/8" RAP 0. 000
TON 0. 000 0. 00
6. 54277 0. 000 0.00
0130 411-10255 Enulsified Asphalt (Sl ow Setting) 26, 241. 000 26, 240. 600
GAL 0. 400 0.76
1. 90000 26, 241. 000 49, 857. 90
0135 507-00400 Bi t um nous Sl ope and Ditch Paving (Asphalt) 35. 000 35. 000
TON 0. 000 0. 00
385. 00000 35. 000 13, 475. 00
0140 603-10180 *18 Inch Corrugated Steel Pipe 45. 000 45. 000
LF 0. 000 0. 00

138. 00000 45. 000 6, 210. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 1, 450. 000 1, 450. 000
LF 0. 000 0. 00
28. 00000 1, 450. 000 40, 600. 00
0150 606-01370 *Transition Type 3G 16. 000 16. 000
EACH 0. 000 0. 00
2,200. 00000 16. 000 35, 200. 00
0155 606-02005 *End Anchorage (Fl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,240. 00000 16. 000 35, 840. 00
0160 609-60011 Curb Type 6 (Section M 80. 000 80. 000
LF 0. 000 0. 00
25. 00000 80. 000 2,000. 00
0165 612-00111 *Del i neator (Drivable)(Type I) 542. 000 542.000
EACH 0. 000 0. 00
66. 00000 542. 000 35,772.00
0170 612-00113 *Del i neator (Drivable)(Type II1I) 113. 000 113. 000
EACH 0. 000 0. 00
71. 00000 113. 000 8, 023. 00
0175 614-00011 *Sign Panel (Class I) 300. 000 300. 000
SF 0. 000 0. 00
20. 25000 300. 000 6, 075. 00
0180 614-00012 *Sign Panel (Class Il) 18. 000 18. 000
SF 0. 000 0. 00
25. 50000 18. 000 459. 00
0185 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 30. 000
EACH 0. 000 0. 00
255. 00000 30. 000 7,650. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 2.000
Sli pbase
EACH 0. 000 0. 00
383. 00000 2.000 766. 00
0195 615- 00050 Embanknent Protector Type 5 8. 000 8. 000
EACH 0. 000 0. 00

1, 500. 00000 8. 000 12, 000. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 625-00000 *Construction Surveying 1. 000 0. 940
LS 0. 060 2, 580. 00
43, 000. 00000 1. 000 43, 000. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 1.000
LS 0. 000 0. 00
703, 972. 00000 1. 000 703, 972. 00
0210 626-01114  *Public Information Managenent (Tier 1V) 224.000 192. 000
DAY 32. 000 1, 088. 00
34. 00000 224.000 7,616. 00
0215 627-00008 *Modi fied Epoxy Pavenent Marking 2,077.000 0. 000
GAL 2,077.000 180, 699. 00
87. 00000 2,077.000 180, 699. 00
0220 627-00013 *Paverent Marking Paint (H gh Build) 3, 142. 000 3, 141. 500
GAL 0.500 20.50
41. 00000 3, 142. 000 128, 822. 00
0225 627-30405  *Preformed Thernopl astic Pavenent Marking 138. 000 0. 000
(Wér d- Symbol )
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0230 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1,072. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 00000 0. 000 0. 00
0235 629-01031 *Survey Monument (Type 3A) 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
0240 630- 00000 *Fl aggi ng 7, 233. 000 7,217.050
HOUR 15. 950 494. 45
31. 00000 7,233.000 224, 223.00
0245 630-00007 *Traffic Control Inspection 92. 000 93. 000
DAY -1.000 -820. 00
820. 00000 92. 000 75, 440. 00
0250 630-00012 *Traffic Control Managenent 131. 000 129. 000
DAY 2.000 3, 010. 00

1, 505. 00000 131. 000 197, 155. 00



CONTI D

ROADWAY

CAT NO0200

0255 630-80001

0260

630- 80338

0265

630- 80341

0270

630- 80342

0275

630- 80343

0280

630- 80344

0285

630- 80350

0290

630- 80355

0295

630- 80360

0300

630- 80380

0305 630-80520

C20518

20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 000. 00000
4. 000
EACH
770. 00000
32.000
EACH
82. 00000
96. 000
EACH
87. 00000
16. 000
EACH
92. 00000
628. 000
SF
26. 00000
40. 000
EACH
15. 00000
2.000
EACH
6, 150. 00000
95. 000
EACH
22. 00000
200. 000
EACH
10. 00000
5. 000
DAY

7,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

3. 600
0. 000
3. 600

28. 800
0. 000
28. 800

86. 400
0. 000
86. 400

14. 400
0. 000
14. 400

. 200
0. 000
. 200

36. 000
0. 000
36. 000

1. 800
0. 000
1.800

85. 500
0. 000
85. 500

180. 000
0. 000
180. 000

5. 000
0. 000
5. 000
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ESTI MATE RUN 02/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:38:18

AMOUNT

3, 600

2,772

2, 361.

7,516

1,324

14, 695

540.

11, 070

1, 881.

1,800

37,500

00

00

60

80

80

20

00

00

00

00

00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20518-BI D
PRQIECT STAO59A- 036 ESTI MATE NO. 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0310 630-86810 *Traffic Signal (Tenporary) 2.000
EACH
16, 000. 00000
0315 700-70010 F/ A M nor Contract Revisions 0. 000
F A
1. 00000
0320 700-70016 F/ A Fuel Cost Adjustnent Declined by Contractor 0. 000
FA
1. 00000
0325 700-70018 F/ A Roadway Snpot hness | ncentive 341, 947. 660
F A
1. 00000
0330 700- 70019 F/ A Asphalt Cenent Cost Adjustment -117, 219. 370
FA
1. 00000
0335 700- 70025 F/ A Quality Incentive Paynent 211, 090. 060
F A
1. 00000
0340 700- 70035 F/ A Hi gh Speed Internet 960. 880
FA
1. 00000
0345 700-70042 F/ A Railroad Flaggi ng Del eted: 105-12 0. 000
F A
1. 00000
0350 700-70111 Project First Program Del eted: 105-12 0. 000
FA
1. 00000
0355 700-70380 F/ A Erosion Control Deleted: 105-12 0. 000
F A
1. 00000
0755 203-01582 Truck (Dunp) (MCR #01) 5. 000
HOUR

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 000
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

341, 947. 660
0. 000
341, 947. 660

-117,219. 370
0. 000
-117,219. 370

211, 090. 060
0. 000
211, 090. 060

0. 000
960. 880
960. 880

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

Page 8

ESTI MATE RUN 02/ 05/ 2021

960.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:38:18

CUMULATI VE

AMOUNT

28, 800

341, 947

-117, 219

211,090

960.

600

00

.00

.00

66

37

06

88

.00

.00

.00

00



CONTI D

CAT NO0200

0760

0765

0780

0795

0800

0805

0810

0815

0825

0830

203- 01590

900- 00024

210- 00810

900- 00006

900- 00010

700- 70034

203- 01500

603-30018

213-00003

213- 00061

C20518

STAO059A- 036

20518-BID

| TEM
DESCRI PTI ON

ROADWAY

Front End Loader (Rubber) (MCR #01)

Added Item (Ton)/ (Cold Asphalt Patching)(MCR #01)

Res Ground Sign (MCR #01)

Added Item (Dol lar)/ HVA Failing Test Result
Reduct i on

Price

Added |tem (Hour)/ 105.13(a) Extra Surveying

F/ A (MCR #02) Enbanknent

Repl acenent

of 24" Riprap

Bl adi ng ( MCR# 03)

18 In SES (MCR# 03)

Ml ching (Weed Free) (MCR# 05)

Mil ch Tackifier (MCR #05)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
HOUR
150. 00000
12. 590
TON
161. 00000
2.000
EACH
275. 00000
-110, 973. 380
DOL
1. 00000
72.000
HOUR
150. 00000
8, 040. 420
FA
1. 00000
38. 000
HOUR
150. 00000
4. 000
EACH
350. 00000
2.100
ACRE
2, 058. 81000
426. 000
LB

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 500
0.500
18. 000

12. 590
0. 000
12.590

2.000
0. 000
2.000

-110, 973. 380
0. 000
-110, 973. 380

71.500
0.500
72.000

8, 040. 420
0. 000
8, 040. 420

37.500
0.500
38. 000

4. 000
0. 000
4.000

2.100
0. 000
2.100

426. 000
0. 000
426. 000
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ESTI MATE RUN 02/ 05/ 2021

75.

75.

75.

00

.00

.00

.00

00

.00

00

.00

.00

.00

16:38:18

CUMULATI VE

AMOUNT

2,700

2,026

550.

-110, 973

10, 800

8, 040

5,700

1, 400.

4,323

2,130

00

99

00

38

00

42

00

00

50

00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0865 900- 00006 Added Item (Dol lar)/ Mdified Epoxy Retroreflectivity -76,128.920 0. 000
Price Reduction
DOL -76,128.920 -76,128.92
1. 00000 -76,128.920 -76,128.92

CAT 0200 CURRENT AMI $12, 352, 658.73 $ 115, 942. 37 $12, 327, 156. 73
CAT NO0300 G 25-F

0360 202-00029 *Rermoval of Gabion 78.000 78. 000
cY 0. 000 0. 00
61. 00000 78. 000 4,758. 00
0365 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 652. 000 651. 700
5% 0. 300 4.95
16. 50000 652. 000 10, 758. 00
0370 202-00425 *Rermoval of Bridge Railing 258. 000 257. 800
LF 0. 200 6. 20
31. 00000 258. 000 7,998. 00
0375 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 40. 000 40. 000
5% 0. 000 0.00
340. 00000 40. 000 13, 600. 00
0380 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Del eted: 105-12
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0385 202-00504 *Renoval of Expansion Device 73. 000 73.000
LF 0. 000 0.00
127. 00000 73.000 9,271.00
0390 202-00505 *Renpval of Portions of Present Structure 13. 000 12.700
SF 0. 300 80.70
269. 00000 13. 000 3,497.00
0395 203-00000 *Uncl assified Excavation 2, 260. 000 2, 260. 000
cY 0. 000 0.00
22.00000 2,260. 000 49, 720. 00
0400 210-00530 *Rebuild Portions of Present Structure 13. 000 12.700
SF 0. 300 65. 40

218. 00000 13. 000 2,834.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0405 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 104. 100 104. 100
TON 0. 000 0. 00
98. 25000 104. 100 10, 227. 83
0405 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0410 408-01100 *Joi nt Seal ant 72.000 72.400
LF -0. 400 -11.20
28. 00000 72.000 2,016. 00
0415 420-00102 *Geotextile (Erosion Control) (Class 1) 2,070. 000 2, 069. 600
sy 0. 400 0.80
2.00000 2,070. 000 4,140.00
0420 506-00224 *Riprap (24 Inch) 2,408. 000 2,408. 400
cY -0. 400 -57.20
143. 00000 2,408. 000 344, 344. 00
0425 515-00120 *\Wat er proofi ng (Menbrane) 650. 000 649. 800
SY 0. 200 3.50
17. 50000 650. 000 11, 375. 00
0430 515-00400 *Concrete Seal er 75. 000 75. 200
Sy -0. 200 -2.75
13. 75000 75. 000 1, 031. 25
0435 601- 03057 *Concrete C ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0440 601-51005  *Gal vani ¢ Anodes 194. 000 194. 000
EACH 0. 000 0. 00
39. 00000 194. 000 7,566. 00
0445 602- 00000 *Rei nforcing Steel 297. 000 296. 800
LB 0. 200 0.45
2. 25000 297. 000 668. 25
0450 606-11010 *Bridge Rail Type 10R 258. 000 257. 800
LF 0. 200 26. 40

132. 00000 258. 000 34, 056. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0455 619-30480 *6 Inch Gal vani zed Pipe 9. 000 9. 000
LF 0. 000 0. 00
391. 00000 9. 000 3,519. 00
0735 601- 03057 Conc CL DR (CMO #01) 10. 400 10. 350
cY 0. 050 103. 20
2,064. 02000 10. 400 21, 465. 81
0770 202-00010 Rem Tree (MCR #01) 5. 000 5. 000
EACH 0. 000 0. 00
496. 50000 5. 000 2,482.50
0775 202-01000 Rem Fence (MCR #01) 480. 000 480. 000
LF 0. 000 0. 00
1. 25000 480. 000 600. 00
0785 607-11580 Fence (Tenp) (MCR #01) 561. 000 561. 100
LF -0.100 -0.80
7.95000 561. 000 4,459. 95
0790 607-01000 Fence BW MP (MCR #01) 475. 000 475. 000
LF 0. 000 0. 00
9.10000 475. 000 4,322.50
0835 518-01001 Br Expan Joint (Asphaultic Plug) (G 25-F)(CMO #03) 68. 000 0. 000
LF 68. 000 13, 736. 00
202. 00000 68. 000 13, 736. 00
0845 518-01001 Br Expan Joint (Asphaultic Plug) (G 25-F)(Corrective 0. 000 0. 000
Wor k) (CMO #03) Del eted: 105-12
LF 0. 000 0. 00
28. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 568, 446.09 $ 13,955.65% 568, 446. 09
CAT NO0301 G 25-C

0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 869. 000 868. 900
SY 0. 100 1.65
16. 50000 869. 000 14, 338. 50
0465 202-00425 *Renoval of Bridge Railing 396. 000 396. 000
LF 0. 000 0. 00

31. 00000 396. 000 12, 276.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0470 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 92. 000 92. 200
SY -0. 200 -68. 00
340. 00000 92. 000 31, 280. 00
0475 202-00460 *Renpbval of Portions of Present Structure (Class 3) 0. 000 0. 000
Del eted: 105-12
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0480 202-00504 *Renoval of Expansion Device 68. 000 68. 000
LF 0. 000 0.00
127. 00000 68. 000 8, 636. 00
0485 202-00505 *Renpval of Portions of Present Structure 20. 000 19. 900
SF 0. 100 26. 90
269. 00000 20. 000 5, 380. 00
0490 206- 00065 *Structure Backfill (FlowFill) 1. 000 0. 800
CcY 0. 200 146. 00
730. 00000 1. 000 730. 00
0495 210-00530  *Rebuild Portions of Present Structure 20. 000 0. 000
SF 20. 000 4,360. 00
218. 00000 20. 000 4, 360. 00
0500 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 138.810 138. 810
TON 0. 000 0.00
98. 25000 138. 810 13, 638. 08
0500 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0505 408-01100 *Joi nt Seal ant 68. 000 68. 000
LF 0. 000 0.00
28. 00000 68. 000 1, 904. 00
0510 515-00120 *Wat er proofi ng (Menbrane) 865. 000 865. 100
SY -0.100 -1.75
17. 50000 865. 000 15, 137. 50
0515 515-00400 *Concrete Seal er 116. 000 115. 600
SY 0. 400 5.50

13. 75000 116. 000 1, 595. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0520 601-03057 *Concrete Cl ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0525 601-51005 *Gal vani ¢ Anodes 388. 000 388. 000
EACH 0. 000 0. 00
39. 00000 388. 000 15, 132. 00
0530 602-00000 *Rei nforcing Steel 284.000 283.700
LB 0. 300 0.68
2.25000 284. 000 639. 00
0535 606-11010 *Bridge Rail Type 10R 396. 000 396. 000
LF 0. 000 0. 00
132. 00000 396. 000 52,272.00
0540 619-30480 *6 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0. 00
391. 00000 12. 000 4,692. 00
0740 601-03057 Conc CL DR (CMO #01) 12.930 12.930
cY -0.030 -61.92
2, 064. 02000 12.900 26, 625. 86
0840 518-01001 Br Expan Joint (Asphaultic Plug) (G 25-C)(CMO #03) 68. 000 0. 000
LF 68. 000 13, 736. 00
202. 00000 68. 000 13, 736. 00

CAT 0301 CURRENT AMI $  222,433.86$ 18,145.06$ 222,371.94
CAT NO0302 G 25-G

0545 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 387. 000 387.300
Sy -0. 300 -4.95
16. 50000 387.000 6, 385. 50
0550 202-00425 *Renmpval of Bridge Railing 249. 000 249. 000
LF 0. 000 0.00
31. 00000 249. 000 7,719.00
0555 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 30. 000 30. 100
Sy -0. 100 -34.00

340. 00000 30. 000 10, 200. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0560 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 9. 000 9. 300
Sy -0. 300 -264.00
880. 00000 9. 000 7,920. 00
0565 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
5, 900. 00000 2.000 11, 800. 00
0570 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 62. 000 61. 880
TON 0. 000 0.00
98. 25000 61. 880 6,079.71
0570 MATERI AL ALLOMNCE Nat ural Sand 0.121
TON 0. 000 0. 00
1. 90565 0.121 0.23
0575 408-01100 *Joi nt Seal ant 56. 000 56. 000
LF 0. 000 0.00
28. 00000 56. 000 1, 568. 00
0580 515-00120 *Wat er proofi ng (Menbrane) 386. 000 385. 800
SY 0. 200 3.50
17. 50000 386. 000 6, 755. 00
0585 515- 00400 *Concrete Seal er 99. 000 99. 200
Sy -0. 200 -2.75
13. 75000 99. 000 1, 361. 25
0590 601-03057 *Concrete C ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0595 601-51005  *Gal vani ¢ Anodes 132. 000 132. 000
EACH 0. 000 0.00
39. 00000 132. 000 5, 148. 00
0600 602-00000 *Rei nforcing Steel 216. 000 216. 400
LB -0.400 -0.90
2. 25000 216. 000 486. 00
0605 606-11010 *Bridge Rail Type 10R 249. 000 249. 000
LF 0. 000 0.00

132. 00000 249. 000 32, 868. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0610 619-30320 *4 Inch Gal vani zed Pipe 6. 000 6. 000
LF 0. 000 0. 00
355. 00000 6. 000 2,130.00
0615 619-30480 *6 Inch Gal vani zed Pi pe 6. 000 6. 000
LF 0. 000 0. 00
391. 00000 6. 000 2,346.00
0705 206-00065 Str Bkfl (FlowFill) (G 25-Q 3. 000 3. 200
cY -0. 200 -146. 00
730. 00000 3. 000 2,190. 00
0715 202-00505 Rem Port of Present Structure (G 25-G Pier Cap 21.000 20. 800
Concr et e Pat ching)
SF 0. 200 53. 80
269. 00000 21. 000 5, 649. 00
0720 210-00530 Rebuild Port of Present Str (G 25-G Pier Cap Concrete 21. 000 20. 800
Pat chi ng)
SF 0.200 43. 60
218. 00000 21.000 4,578. 00
0745 601- 03057 Conc CL DR (CMO #01) 4.600 4.620
cY -0.020 -41. 28
2, 064. 02000 4.600 9, 494. 49
0850 700- 70034 F/ A LBP Mtigation for Bridge Rail Renpval (MCR 1,523.670 1,523.670
#04) (G 25- G
FA 0. 000 0. 00
1. 00000 1,523.670 1, 523. 67
CAT 0302 CURRENT AMT $ 126,213.41% -392.98% 126, 201. 85
CAT NO0303 G 25-H
0620 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 415. 000 415. 400
Sy -0.400 -6.60
16. 50000 415. 000 6, 847.50
0625 202- 00425 *Renmpval of Bridge Railing 312. 000 311. 600
LF 0. 400 12. 40
31. 00000 312. 000 9,672.00
0630 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 40. 000 39. 500
5% 0.500 170. 00

340. 00000 40. 000 13, 600. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO: 0009 16: 38: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 G 25-H

0635 202-00460 *Renoval of Portions of Present Structure (Class 3) 12. 000 12. 400
SY -0.400 -352.00
880. 00000 12. 000 10, 560. 00
0640 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
5, 900. 00000 2.000 11, 800. 00
0645 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 66. 360 66. 360
TON 0. 000 0. 00
98. 25000 66. 360 6, 519. 87
0645 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0650 408-01100 *Joi nt Seal ant 56. 000 55. 400
LF -0.400 -11. 20
28. 00000 55. 000 1, 540. 00
0655 515-00120 *Wat er proofi ng (Menbrane) 415. 000 415. 400
SY -0.400 -7.00
17. 50000 415. 000 7,262.50
0660 515-00400 *Concrete Seal er 124. 000 123. 400
Sy -0.400 -5.50
13. 75000 123. 000 1, 691. 25
0665 601- 03057 *Concrete C ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0670 601-51005 *Gal vani ¢ Anodes 168. 000 168. 000
EACH 0. 000 0. 00
39. 00000 168. 000 6, 552. 00
0675 602- 00000 *Rei nforcing Steel 257. 000 256. 500
LB 0. 500 1.13
2.25000 257. 000 578. 25
0680 606-11010 *Bridge Rail Type 10R 312. 000 311. 600
LF 0. 400 52. 80

132. 00000 312. 000 41, 184. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20518-BI D ESTI MATE RUN 02/ 05/ 2021
PRQIECT STAO59A- 036 ESTI MATE NO 0009 16:38:18
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0303 G 25-H
0685 619-30320 *4 Inch Gal vani zed Pipe 15. 000 15. 000
LF 0. 000 0. 00
355. 00000 15. 000 5,325.00
0710 206-00065 Str Bkfl (FlowFill) (G 25-H 4.000 3.900
cY 0. 100 73.00
730. 00000 4.000 2,920. 00
0725 202-00505 Rem Port of Present Structure (G 25-H Di aphragm G rder 40. 000 39. 500
Concrete Patching)
SF 0. 500 134.50
269. 00000 40. 000 10, 760. 00
0730 210-00530 Rebuild Port of Present Str (G 25-H Di aphragm G rder 40. 000 39. 500
Concr et e Pat chi ng)
SF 0.500 109. 00
218. 00000 40. 000 8, 720. 00
0750 601-03057 Conc CL DR (CMO #01) 6. 040 6. 040
cY -0. 040 -82.56
2,064. 02000 6. 000 12,384.12
0855 700-70034 F/A LBP Mtigation for Bridge Rail Renoval (MCR 4, 269. 760 4,269. 760
#04) (G 25- H)
F A 0. 000 0. 00
1. 00000 4,269. 760 4,269.76
CAT 0303 CURRENT AMT $ 162, 310.56 $ 87.97 % 162, 186. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620-00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0695 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0700 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
9, 000. 00000 2.000 18, 000. 00
CAT 0400 CURRENT AMT $ 58, 000. 00 $ 0.00% 58, 000. 00

PRQJECT TOTAL CURRENT AMI $13, 490, 062. 65 $

147, 738. 07 $13, 464, 362.



